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Attachment L-7 

Task Order 1 – Transition (RTP) 

In accordance with the Master IDIQ Contract, Section H Clause, “Task Ordering Procedure”, 

paragraph (c), the following constitutes the Request for Task Order Proposal (RTP) for the 

Transition Task Order.  The requirements for the Contractor’s Task Order proposal are set 

forth in Section L of this Solicitation No. 89303320REM000066.  
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the Moab 

Remedial Action Contract (Moab RAC) Master Indefinite Delivery/Indefinite Quantity (IDIQ) (herein 

referred to as the Master IDIQ Contract).  Section B of the Master IDIQ Contract is incorporated by 

reference.  The requisite clause information specific to this Task Order is included below, consistent with 

the clause numbering structure established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) set forth in this Task Order. 

B.2 Type of Contract 

(a)  DOE-B-2006 Firm-Fixed-Price Task Order (Oct 2014) (Revised) 

(1)  This is a firm-fixed-price Task Order. The Contractor shall provide the following services at the 

following firm-fixed price: 

 
Table B-1. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Total 

00001 Transition Period FFP [Offeror Fill-in 

Total Price] 

CLIN = Contract Line Item Number                 FFP = Firm Fixed Price 

 

(2)  Payments of the Task Order’s firm-fixed-price will be made in accordance with the Master IDIQ 

Contract clauses in Section G entitled DOE-G-2005 Billing Instructions (Mar 2019) (Revised) 

(For Firm-Fixed-Price Task Orders) (TAILORED), and in Section I entitled FAR 52.232-1, 

Payments. 

 

B.11 Limitation of Government’s Obligation  

Paragraphs filled in for this Task Order are as follows: 

* * * * 

 

(n)  Planned Funding Schedule: 

 
CLIN Date Funds To Be 

Allotted 

Work To Be 

Accomplished 

Cumulative 

Funds To Be 

Allotted 

Cumulative 

Work To Be 

Accomplished 

      

      

      

      

CLIN = Contract Line Item Number 
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(o)  Actual Funding Schedule: 

 
CLIN Date Funds Allotted Work To Be 

Accomplished 

Cumulative 

Funds Allotted 

Cumulative 

Work To Be 

Accomplished 

      

      

      

      

CLIN = Contract Line Item Number 

 

Section C - Performance Work Statement 

C.1 Task Order Requirements 

The Contractor shall perform the requirements in accordance with Section C.07 Contract Transition of 

the Master IDIQ Contract.   

 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work. 

 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work, 

and of Clause F.8, which is filled in and provided below. 

F.8 Period of Performance 

(b) The overall Task Order Period of Performance (POP) is 60 days from the effective date. 

(c) The Contractor shall not be paid for work performed or costs incurred prior to the effective date.  The 

Contractor is not authorized to proceed beyond the Task Order POP, nor will the Contractor be paid 

for any costs incurred beyond that period, unless the Task Order is modified by the Contracting 

Officer to extend the POP. 
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Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders.  

 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

and clause paragraphs identified therein as being applicable only to Cost Reimbursement Task Orders, 

and of the clause entitled, Task Ordering Procedure. 

 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work, 

and of the clause at FAR 52.234-4, Earned Value Management System. 

 

Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order.  Any 

requisite information specific to this Task Order is included below, consistent with the Deliverable 

numbering structure established by the Master IDIQ Contract.  The Contractor shall submit the 

required deliverables under this Task Order in addition to any due under Attachment J-3 of the 

Master IDIQ Contract. 

Table J-4 – Deliverables 

Deliverable 

Number Deliverable 

 

DOE Action Deliverable Due 

Contract 

Requirements 

1.  Transition Plan Approve Within 10 days after Task 

Order (TO) effective date 

Section C.07 

 

2.  Incumbent-Successor Contractor 

Mutual Detailed Plan for Phase-

Out and Phase-In Operations 

Approve 7 days after TO effective 

date 

FAR 52.237-3, 

Continuity of Services, 

(See also incumbent 

contract Section H.21) 

3.  Workforce Transition Plan, 

including lists, descriptions, 

drafts, etc. as stated in Section H 

Clause 

Approve (See Clause for specific 

deliverables due within 10, 

15, 30, and 60 days after 

TO effective date) 

Section H.7, 

Workforce Transition: 

Plans and 

Timeframes;  
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Deliverable 

Number Deliverable 

 

DOE Action Deliverable Due 

Contract 

Requirements 

DEAR 952.226-74, 

Displaced Employee 

Hiring Preference 

4.  Notification of intent to adopt 

existing programs and/or 

procedures 

Information No Later Than (NLT) end 

of TO POP 

Section C.07 

5.  Graded Approach for 

Implementation of Contract 

Requirements Plan 

Approve 30 days after TO effective 

date 

Section C.07 

 

6.  Declaration of acceptance of 

responsibility for assigned scope, 

systems, and environmental/ 

regulatory conditions 

Information NLT end of TO POP 

 

Section C.07 

18.  Worker Safety and Health 

Program 

Approve NLT 45 days prior to end 

of TO POP; DOE review 

period is 40 days 

Section C.4.4.4, 

Section H.27, 

10 CFR 851 

19.  Health and Safety Plan Approve NLT 45 days prior to end 

of TO POP; DOE review 

period is 40 days 

Section C.4.4.4,  

29 CFR 1910.120 

20.  Integrated Safety Management 

System (ISMS) Description 

Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.5, 

DEAR 970.5223-1, 

Integration of 

Environmental Safety, 

and Health into Work 

Planning and 

Execution  

21.  Radiation Protection Program 

(RPP) 

Approve NLT 45 days prior to end 

of TO POP; DOE review 

period is 40 days; approval 

is required prior to work 

commencing 

Section C.4.4.6,  

10 CFR 835  

23.  Continuity of Operations Plan 

(COOP) 

Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.4 

DOE O 150.1 

24.  Quality Assurance Plan, including 

graded approach 

Approve NLT 45 days prior to end 

of TO POP; DOE review 

period is 40 days 

Section C.4.4.7,  

DOE O 414.1 

10 CFR 830 

26.  Contractor Assurance System 

Description 

Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.7, 

DOE O 226.1 

31.  Emergency Management Program 

Plan 

Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.4,  

DOE O 151.1 

32.  Fire Protection Program  Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.4, 

DOE O 420.1 
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Deliverable 

Number Deliverable 

 

DOE Action Deliverable Due 

Contract 

Requirements 

37.  Environmental Management 

System Manual information 

Information NLT 30 days prior to end 

of TO POP 

Section C.4.4.4, 

DOE O 436.1 

50.  Safety Management System 

Performance Objectives, 

Measures, and Commitments  

Approve NLT 30 days prior to end 

of TO POP 

DEAR 970.5223-1 

51.  CONOPS Program Requirements 

Matrix  

Approve NLT 30 days prior to end 

of TO POP 

Section C.4.4.13, 

DOE O 422.1 

57.  Diversity Plan Information NLT end of TO POP Section H.23 

70.  Cost data, to include 

compensation market survey data 

to support/justify the requested 

salary and any other information 

as requested by the CO. for each 

Key Personnel position 

Information Within 20 days after TO 

effective date 

Section H.6 

71.  Organization Conflict of Interest 

Management Plan 

Approve Within 15 days after TO 

effective date 

Section H.21 

DOE-H-2035  

DEAR 952.209-72 

 

72.  Partnering Agreement Approve NLT 30 days prior to end 

of TO POP 

Section H.48 

73.  Litigation Management Plan Review Within 60 days after TO 

effective date 

Section H.51 

10 CFR 719 

TOTAL COUNT OF TO DELIVERABLES: 23 

 

CFR = Code of Federal Regulations 

CONOPS = Conduct of Operations 

DOE = U.S. Department of Energy 

DEAR = Department of Energy Acquisition   

                            Regulations at 48 CFR 900-970 

 

 

FAR      =      Federal Acquisition Regulation 

FY =      Fiscal Year 

OMB =      Office of Management and Budget 

RPP =      Radiation Protection Program 

 


